SECTION 13

Project Charter

The project charter formally authorizes the Smart Parking Platform project and gives the project manager authority to apply organizational resources to it. It was approved at the project kickoff on August 31, 2026.

Project name	Smart Parking Platform
Project sponsor	Anas Altaf, CTO, WE ARE $oftware Corp.
Client	Coalition of mid-sized city transportation departments
Project manager	Priya Raman
Product owner	Marcus Bell
Charter date	August 31, 2026 (approved at project kickoff)
Project dates	August 31 – December 11, 2026; production go-live December 8, 2026
Authorized budget	$908,292 (cost baseline $865,040 plus $43,252 management reserve)

13.1 Purpose and business case

Drivers in mid-sized downtowns spend significant time circling for parking, adding to congestion, while garage operators lack the tools to manage and price their capacity. The city coalition's request for proposals called for one platform that lets drivers find, reserve, and pay for parking in real time, gives operators modern management tools, and gives cities anonymized utilization data. WE ARE $oftware Corp. was selected on the strength of its unified architecture and its ability to commit resources without budget constraints.

13.2 Objectives and success criteria

#	Objective	Success criterion
O1	Launch driver iOS, Android, and web apps; the operator dashboard; and the city data portal in production.	Live by December 8, 2026
O2	Prove operator value through a pilot program.	At least 10 facilities onboarded at go-live
O3	Meet the performance, availability, accessibility, and security requirements in the SRS.	NFR-01 to NFR-12 met at release sign-off
O4	Deliver within the authorized budget.	Actual cost at or below the cost baseline
O5	Give the city coalition anonymized utilization data.	City portal live with approved anonymization standard

Table 36. *Project objectives and measurable success criteria.*

13.3 High-level scope

In scope: driver mobile and web apps, operator dashboard and reporting, city data portal, administration and audit tools, and integration with mapping and payment providers.

Out of scope: hardware installation at facilities, on-street meter integration, and Could-have backlog items deferred to a post-launch release.

13.4 Major deliverables and milestones

Milestone	Date
Project kickoff	Aug 31, 2026
Requirements sign-off	Sep 25, 2026
Architecture approved	Oct 2, 2026
Sprint 1 review	Oct 16, 2026
MVP feature complete	Nov 13, 2026
Release scope complete	Nov 27, 2026
Testing complete	Dec 2, 2026
Go-live	Dec 8, 2026

Table 37. *Charter milestones.*

13.5 Key assumptions, constraints, and risks

- **Constraint:** the go-live date is fixed; scope is the lever if the schedule is at risk.
- **Assumptions:** payment and mapping providers are contracted before Sprint 3; facilities supply occupancy data.
- **Top risks:** availability accuracy at non-sensor facilities (T-02), payment certification timing (S-02), and operator adoption (P-04). The full register is in Section 7.

13.6 Project manager authority

The project manager may assign project team members, approve sprint plans, release contingency reserve against an identified risk, and approve changes that do not affect a milestone date or the authorized budget. Changes to milestones, the budget, or client-facing scope require sponsor approval through change control.

13.7 Approvals

Name	Role	Decision	Date
Anas Altaf	CTO, Executive Sponsor	Approved	Aug 31, 2026
Priya Raman	Project Manager	Approved	Aug 31, 2026

Name	Role	Decision	Date
Marcus Bell	Product Owner	Approved	Aug 31, 2026
City coalition representative	Client	Approved	Aug 31, 2026

Table 38. *Project charter approvals.*