SECTION 14

Team Charter

The team charter sets how the Smart Parking Platform team works together. It was drafted by the whole team during Sprint 0 (September 21 – October 2, 2026) and is reviewed at the end of each retrospective. Roles and responsibilities are defined in Section 9.

14.1 Team mission

Build a parking platform that drivers trust and operators rely on — delivered on December 8, 2026, at a pace we can sustain.

14.2 Team values

Value	What it means for us
Ownership	We commit to sprint goals as a team and raise problems early instead of hiding them.
Transparency	Work, blockers, and risks are visible on the board and in stand-ups.
Respect	We assume good intent, challenge ideas rather than people, and protect focus time.
Quality	Nothing is done until it meets the Definition of Done (Section 6.5).
Sustainable pace	We plan to 80% of capacity and avoid weekend work.

Table 39. *Team values.*

14.3 Working agreements

Area	Agreement
Core hours	10:00 AM – 3:00 PM Central, Monday to Friday; meetings are scheduled inside core hours.
Response times	Teams chat within 4 working hours; email within 1 business day; production incidents within 15 minutes.
Meetings	Every meeting has an agenda and an owner; start and end on time; decisions and actions are posted in the team channel.
Board hygiene	Cards are updated before daily stand-up; every card has an owner, estimate, and acceptance criteria.
Code and reviews	All code goes through pull requests with at least one reviewer; reviews are completed within one working day.
Documentation	Decisions go in the decision log; architecture decisions are recorded in ADRs reviewed by the architect.
Time off	Planned leave is entered in the team calendar at least two weeks ahead and raised at sprint planning.

Table 40. *Team working agreements.*

14.4 Decision-making

Decision	Decided by	How
Product scope and priority	Marcus Bell (Product Owner)	Consults team leads and the BA.
Technical design and standards	Daniel Okafor (Architect)	Consults team leads and Security.
Sprint commitment	Delivery team	By consensus at sprint planning.
Schedule, resources, and process	Priya Raman (PM)	Escalates milestone changes to the sponsor.
Budget and milestone changes	Anas Altaf (Sponsor)	Steering committee for client-impacting changes.

Table 41. *Decision rights.*

14.5 Communication norms

- Microsoft Teams for day-to-day communication, with one channel per team and a program channel for announcements.
- Trello / Jira as the single source of truth for work status.
- Cameras on for sprint reviews and retrospectives; stand-ups may be audio only.
- Bad news travels fast: blockers and risks are raised the day they are found.

14.6 Conflict resolution

- **Step 1 –** the people involved discuss it directly and privately within one working day.
- **Step 2 –** if unresolved, the team lead facilitates a conversation focused on facts and the project goal.
- **Step 3 –** if still unresolved, the PM (process or people issues) or the architect (technical issues) decides.
- **Step 4 –** issues affecting scope, budget, or milestones are escalated to the sponsor (Section 8.4).

14.7 Accountability and recognition

- Sprint commitments and action items are reviewed openly at each retrospective.
- Team members recognize each other's contributions in the program channel and at sprint reviews.
- Repeated breaches of working agreements are raised privately by the team lead, then with the PM.

14.8 Team sign-off

All 18 team members listed in Section 9.2 reviewed and agreed to this charter on October 2, 2026, at the end of Sprint 0.